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TECHNICAL STATUS REPORT 

Work Assignment Number: PRP Removal 

TDD No.:  

TDD Name: Miller Salvage 

EPA TDD Manager: Steve Wolfe 

STN JV TDD Manager: Karen Campbell 

Date: March 20, 2009 

Reporting Period: February 1 through February 
28,2009 

TDD Completion Date: June 30, 2008 

Percent Work Completed (Hours): 60% 

TDD Type: PRP Removal Oversight 

Distribution: Gail Stanuch, US EPA START Project Officer 
Geoffrey Krieger, US EPA START Contracting Officer 
Raghu Nagam, START Program Manager 

1. Progress Made This Reporting Period 

STN submitted Final PRP Removal Action Summary Report. A travel reconciliation from past 
invoice is corrected and included in this invoice. 

2. Problems Encountered and Resolved 

START has submitted a TDD Amendment to extend the completion date to March 31, 2009. 

3. Deliverables Submitted 

Deliverable 

May 2008 Monthly Report 

Date Submitted 

June 20, 2008 

4. Activities Planned Next Reporting Period 

None. 

5. Costs Incurred But Not Invoiced 

None. 

6. Monthlv Charges and Budget 

START has expended LOE hours and  during the reporting period. This invoice 
includes a START travel cost from April 2008 and a corrected G&A credit. The cumulative 
expenditure through the reporting period invoiced is LOE hours and  The 
approved expenditure limit for the work assignment is 400 LOE hours and  
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